
BY09 Capital Asset Plan and Business Case Summary 
Exhibit 300 

PART I: SUMMARY INFORMATION AND JUSTIFICATION 

n Part I, complete Sections A. B, C, and D for all capital assets (IT and non-IT). Complete Sections E and F for IT 
~apital assets. 

Submission Date Time: 

09/10/2007 

Submission Id: 4,788 

Section A: Overview (All Capital Assets) 

The following series of questions are to be completed for all investments to help OMB to identify which agency 
and bureau is responsible for managing each capital asset, which OMB MAX budget account funds the project, the 
kind of the project, who to contact with questions about the information provided in the exhibit 300, and whether or 
not it is an IT or a non-IT capital asset. 

(1) Date of Submission: 2007-09-10-04:00 

(2) Agency: 422 

(3) Bureau: 00 

4) Name of this Capital Asset: 
Proposals, Reviews and Awards Management Integration System (PRAMIS) 

(250 Character Max) 

(5) Unique ill (Unique Project 
dentifier): 

422-00-04-00-01-0008-00 

ormat xxx-xx-xx-xx-xx-xxxx-xx 
(For IT investments only, see section 53. For all other, use agency ill system.) 

6) What kind of investment will 
Mixed Life Cycle

his be in FY2009? 
(7) What was the first budget 
ear this investment was FY2003 

submitted to OMB? 

(8) Provide a brief summary and justification for this investment, including a brief description of how this closes a 
gap in part or in whole an identified agency performance gap: (2500 Char Max) 

PRAMIS is a system of systems that provides comprehensive services to manage the grants life cycle and supporting 
business processes of NSF, providing functional and technology upgrades that position NSF to take advantage of 
Federal-wide initiatives such as Grants.gov and the Grants Management Line of Business as well as provide effective 
solutions to current NSF grants management needs. There are three types of PRAMIS services: (1) Core Enterprise 
Services such as identity management, business intelligence, and workflow, which provide a<:ommon set of technical 
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capabilities that are shared across the enterprise. (2) E-Gov and Grants Management services, which provide Grants Life 
Cycle Management capabilities to NSF and other Federal grant-making agencies, in a manner that takes appropriate 
advantage of areas of specialization across the Grants Iifecycle. Included in this category is NSF's state of the art 
integration with Grants.gov that allows NSF to capture the proposal data submitted via Grants.gov so that proposals can 
be processed electronically by the PRAMIS eJacket system. (3) Administrative Enterprise Services are those business 
services needed to manage all other business and administrative functions, whether offered by a line of business agency 
partner, or NSF-provided. These next generation information technology capabilities go far beyond automation of paper
based business processes. Instead, they provide lower cost of operations for both NSF and other agency partners, 
greater flexibility, increased capabilities, and faster deployments. Problems addressed by PRAMIS include: (1) 

Technology obsolescence x outdated technology platforms cannot meet user demands. drive up maintenance costs; (2) 

Stove-piped applications x delivering shared services and enhancements across legacy applications is overly difficult, 
puts undue burden on users, causes high operational costs. (3) Inflexible architecture - cannot accommodate effective 
business process improvements, measure against new performance goals, mine transaction data for problems and 
opportunities; (4) Cannot meet enterprise architecture goals x NSF needs to create eGovernment services that are 
flexible, meet public needs well, and can be shared across organizational boundaries, which will be enabled by this 
investment. 

(9) Did the Agency's Executive/Investment Committee approve this request? yes 

a. If "yes," what was the date of this approval? 2007-08-20-04:00 

10) Did the Project Manager review this Exhibit? 

(11) Contact In£ormation 0 fP'rOject Manager.? 

Name: Maureen Miller 

Phone Number: (703) 292-4273 

E-Mail: mmiller@nsf.gov 

(11a) What is the current FAC-PIPM certification level of the project/program manager? 
Senior/Expert-level 

(12) Has the agency developed and/or promoted cost effective, energy-efficient and environmentally 
sustainable techniques or practices for this project. 

no 

a) Will this investment include electronic assets (including computers)? 

b) Is this investment for new construction or major retrofit of a Federal building or facility? 
no

answer applicable to non-IT assets only) 

[1] If "yes," is an ESPC or UESC being used to help fund this investment? Select... 

[2] If "yes," will this investment meet sustainable design principles? Select... 

[3] If "yes," is it designed to be 30% more energy efficient than relevant code? Select... 
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(13) Does this investment support one of the PMA initiatives? yes 

If "yes," select all that apply:
 

!President's Management Agenda (PMA) Initiatives
 
Expanded E-Government 

a. Briefly describe how this asset directly supports the identified initiative(s)? 

PRAMIS fully supports the Expanded Electronic Government goal of the PMA: (1) PRAMIS implemented both NSF's 
integration with Grants.gov, as well as (2) the Grants Management Line of Business (GMLoB) pilot application as a trial 
for NSF's role as consortium lead. In addition, PRAMIS implemented E-Authentication for (3) the FastLane system, as 
well as for the (4) GMLoB pilot task, as part of the vision for a interagency grants service. 

(14) Does this investment support a program assessed using OMB's Program 
no

Assessment Rating Tool (PART)? 

(a) If "yes," does this investment address a weakness 
Select...

ifound during a PART review? 

(b) If "yes," what is the name of the PARTed program 
? 

(c) If "yes," what rating did the PART receive? Select... 

(15) Is this investment for information technology? (see section 53 for definition) 
yes 

If the answer to Question 15 was "Yes," complete questions 16-23 below. 
If the answer is "No," do not answer questions 16-23. 

(16) What is the level of the IT Project (per CIO 
~ouncil PM Guidance)? 

Level 1 

(17) What project management qualifications does the 
IProject Manager have? (per CIO Council PM 
K;uidance): 

(1) Project manager has been validated as qualified for this 

investment 

(18) Is this investment identified as "high risk" on the 
R4 - FY 2007 agency high risk report no 
per OMB's Memorandum M-05-23)? 

(19) Is this a financial management system? no 

Ita) If "yes," does this investment address a FFMIA 
Select... 

~ompliance area? 

[1] If "yes," which compliance area: 

[2] If "no," what does it address? 

b) If "yes," please identify the system name(s) and 
system acronym(s) as reported in the most recent 
!financial systems inventory update required by Circular 
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t-ll section 52: 

(20) What is the percentage breakout for the total FY2008 funding request for the following? 
(This should total 100%) 

Hardware %: ~oftware %: Services %: Other %: Total % 

100@] EQ1 ~ @] 

(21) If this project produces infonnation dissemination products for the public, are these products published to the 
Internet in confonnance with OMB Memorandum 05-04 and included in your agency inventory, schedules and 
priorities? 
n/a 

(22) Contact infonnation of individual responsible for privacy related questions: 

Name: Leslie A. Jensen 

Phone Number: 1703-292-8060 

Title: NSF Privacy Act Officer 

E-Mail: Ijensen@nsf.gov 

(23) Are the records produced by this investment appropriately scheduled with the National Archives 
and Records Administration's approval? yes 

(24) Does this investment directly support one of the GAO High Risk Areas? no 
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Section B: Summary of Funding (All Capital Assets) 
(1) Provide the total estimated life-cycle cost for this investment by completing the following table. All amounts 
represent budget authority in millions, and are rounded to three decimal places. Federal personnel costs should be 
included only in the row designated "Government FIE Cost," and should be excluded from the amounts shown for 
"Planning," "Full Acquisition," and "OperationlMaintenance." The total estimated annual cost of the investment is 
the sum of costs for "Planning," "Full Acquisition," and "OperationlMaintenance." For Federal buildings and 
facilities, life-cycle costs should include long term energy, environmental, decommissioning, and/or restoration 
costs. The costs associated with the entire life-cycle of the investment should be included in this report. 

$2.700 $3.500 $6.500 $7.492 

$9.105 $17.49
 

providc:d above.
 

$1.200 $1.300 $1.100 $0.900
 

9 9 8 7 

Note: For the cross-agency investments, this table should include all funding (both managing partner and partner 
agencies). Government FfE Costs should not be included as part of the TOTAL represented. 

(2) Will this project require the agency to hire additional FIE's? no 

(a) If "yes," How many and in what year? 

(3) If the summary of spending has changed from the FY2008 President's budget request, briefly explain 
those changes. 

Due to budget constraints. spending for PRAMIS was less than approved in FY06. NSF mitigated the effects of this by 
addressing only the highest priority requirements based on external commitments, regulatory mandate, strategic value, 
and customer return on investment. 

Section C: Acquisition/Contract Strategy (All Capital Assets) 

(1) Complete the table for all contracts and/or task orders in place or planned for this investment: 
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Contract or Task Order Number: NSFDACS0733650 Type of ContractffO Used: Cost Plus Fixed Fee 

Has the Contract Being Awarded: yes 

Contract ActuallPlanned Award Date: 
03/30/2007 

ContractffO Start Date: 
04/01/2005 

ContractffO End Date: 
04/30/2009 

ContractffO Total Value ($M): $6.000 Inter Agency Acquisition: no 

Performance Based Contract: yes 

Competitively Awarded Contract: yes 

Alternative Financing: NA EVM Required: yes 

Security Privacy Clause: yes 

Contracting Officer (CO) Contact Information: 

CO Narne: Steven Strength 
CO Contact Information (Phone/Email): 703-292-4567/ sstrength@nsf.gov 

CO Certification Level (Levell, 2, 3, NIA): 3 
If NIA has the agency determined the CO assigned has the competencies and skills necessary to support this 
acquisition? (YIN) Select... 

(2) If earned value is not required or will not be a contract requirement for any of the contracts or 
task orders above, explain why: 

Earned value is required for this contract. 

(3) Do the contracts ensure Section 508 compliance? yes 

Section 508 Compliance Explanation: 
Section 508 compliance is a checkpoint in NSF's software deployment process. 508 compliance is a contractual 
requirement for purchased business software, and every new application or module is tested for 508 compliance as well 
as true accessibility prior to deployment. 

(4) Is there an acquisition plan which has been approved in accordance with agency requirements? 
yes 

(a) If "yes", what is the date? 
01/20/2007 

(b) If "no," will an acquisition plan be developed? Select... 

[l] If "no," briefly explain why: 
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Section D: Performance Information (All Capital Assets) 

In order to successfully address this area of the exhibit 300, performance goals must be provided for the agency and 
be linked to the annual performance plan. The investment must discuss the agency's mission and strategic goals, 
and performance measures must be provided. These goals need to map to the gap in the agency's strategic goals and 
objectives this investment is designed to fill. They are the internal and external performance benefits this 
investment is expected to deliver to the agency (e.g., improve efficiency by 60 percent, increase citizen 
participation by 300 percent a year to achieve an overall citizen participation rate of75 percent by FY 2xxx, etc.). 
The goals must be clearly measurable investment outcomes, and if applicable, investment outputs. They do not 
include the completion date of the module, milestones, or investment, or general goals, such as, significant, better, 
improved that do not have a quantitative or qualitative measure. 

Agencies must use the following table to report performance goals and measures for the major investment 
and use the Federal Enterprise Architecture (FEA) Performance Reference Model (PRM). Map all 
Measurement Indicators to the corresponding "Measurement Area" and "Measurement Grouping" 
identified in the PRM. There should be at least one Measurement Indicator for each of the four different 
Measurement Areas (for each fiscal year). The PRM is available at www.egov.gov. The table can be 
extended to include performance measures for years beyond FY 2009. 

iseal IStrategic Goal(s) Maasurement Area IT Measurement Grouping Measurement Baseline !Planned ~ctual Results 
!Year lSupported IT ndieator Improvement to 

he Baseline 

2007 Stewardship Mission and Business Scientific and mprove the public's 
access to the results of 

Prior to July of 2007, Linlcage to 
Award Search did ommercial database 

pver 75,000 
Fitations linked to 

Results Technological Research NSF-funded research. "ot include any provides increase in ~wards and made 
and Innovation itations number of linked ~vailable to the 

citations. public 

2007 Stewardship Customer Results Automation rvtigratelImplement e
bov solution sets 

Post all discretionary Post 100% of 
~nts applications ~iscretionary grants 

~SF met the goal 
"yposting 100% 

packages in ~pplication packages pf discretionary 
prants.gov Ion Grants.gov pots application 

packages on 
Grants.gov. 

2007 Stewardship Processes and Activities Knowledge Management Develop a cross-
enterprise, high-value 

NSF has disparate, 
imited data 

jAccepted 
equirements 

~equirements 
~ocument 

data repository, and eposilories, and Idocument for produced 
/Ilove existing data to it. ~ery limited and ~trategic information 
provide effective tools Ioutdated tools for Imanagement of grants 
or users to access and ~ccessing !data. 
ain knowledge from .nfonnation. 
hat data. 

2007 Stewardship Technology Improvement ~onsolidate stove-
piped grants 

~SF grants 
management spread 

onsolidate multiple 
egacy grants admin 

~SFLegacy 
~nts applications 

administration lover disparate, stove- pplications into PO Comment, Site 
applications, piped, and outdated Jacket Pathfinder. ~isit, and Context 
.mplementing the target ~ystems, causing ~tatement 
NSF architecture. ltigh maintenance onsolidated into 

ost and difficulty in eJacket Pathfinder. 
Ioffering flexible, 
lJigh-value services. 

2008 Stewardship Mission and Business Scientific and Increased number of 
available citations 

75,000 citations 
~vailable from 

100,000 citations 
!available from Award 

Results Technological Research hrough Public Access ~ward Search ~arch 
and Innovation o Research Results 
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2008 Stewardship Customer Results Integration !Jmplement enterprise 
~ingle sign-on solution 

NSF systems require ~ single sign-on 
duplicate login for ~olution is delivered, 
every use with ~d at leastlWo 
·ntemally-managed ~pplications have 
redentials ~grated to it. 

2008 Stewardship Processes and Activities Knowledge Management !Develop a cross
!enterprise, high-value 

NSF has disparate, 
imited data 

~lot at least one 
pommoR. enterprise 

~ata repository, and repositories, and ~ata repository, and 
!move existing data to it. very limited and deliver an effective 
~vide effective tools outdated tools for oolsetto access that 
or users to access and accessing data. 
~ain knowledge from ·nformation. 
hat data. 

2008 Stewardship 1Technology Integration Ilmplement Oracle DB 
or Reviewer 

No enterprise 
platform for 

Enterprise platform 
delivers new 

~anagement Reviewer Reviewer 
Management Management services 
activities 

2009 Stewardship Customer Results Automation Ilmprove NSF Progmm 
pfficers' ability to 

No electronic Electronic capability 
capability at NSF for established 

.dentify, recruit, and ·dentification, 
assign reviewers. recruitment, 

!assignment. 

2009 Stewardship Processes and Activities Knowledge Management ~aintain repository of 
available reviewers 

!No existing 
epository 

Repository 
established 

2009 Stewardship Technology Integration Deliver flexible, high-
value Reviewer 

1N0 enterprise 
~eviewer 

At least 2 new 
Reviewer 

Management services ~anagement Management services 
o provide better ~ervices .ntegrated with grants 

.ntegration with grants and financial 
and financial systems apabilities 

2009 Stewardship Mission and Business 
I······ 
Results 

Scientific and 

Technological Research 

ncrease ability of PIs iAdd new 
o link publication info lrunctionality to 
o specific awards !Public Access to 

Increased capability 
vailable 

and Innovation 
I········ 

~esearch Results 
!module 

Section E: Security and Privacy (IT Capital Assets Only) 

In order to successfully address this area of the business case, each question below must be answered at 
he system/application level, not at a program or agency level. Systems supporting this investment on the 

planning and operational systems security tables should match the systems on the privacy table below. 
Systems on the Operational Security Table must be included on your agency FISMA system inventory 
and should be easily referenced in the inventory (i.e., should use the same name or identifier). 

For existing Mixed-Life Cycle investments where enhancement, development, and/or modernization is 
!planned, include the investment in both the "Systems in Planning" table (Table 3) and the "Operational 
Systems" table (Table 4). Systems which are already operational, but have enhancement, development, 
and/or modernization activity, should be included in both Table 3 and Table 4. Table 3 should reflect the 
!planned date for the system changes to be complete and operational, and the planned date for the 
~ssociated C&A update. Table 4 should reflect the current status of the requirements listed. In this 
~ontext, information contained within Table 3 should characterize what updates to testing and 
ktocumentation will occur before implementing the enhancements; and Table 4 should characterize the 
~urrent state of the materials associated with the existing system. 

iAll systems listed in the two security tables should be identified in the privacy table. The list of systems 
'n the "Name of System" column of the privacy table (Table 8) should match the systems listed in 
~olumns titled "Name of System" in the security tables (Tables 3 and 4). For the Privacy table, it is 
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possible that there may not be a one-to-one ratio between the list of systems and the related privacy 
(tocuments. For example, one PIA could cover multiple systems. If this is the case, a working link to the 
PIA may be listed in column (d) of the privacy table more than once (for each system covered by the 
PIA). 

The questions asking whether there is a PIA which covers the system and whether a SORN is required for 
he system are discrete from the narrative fields. The narrative column provides an opportunity for free 
ext explanation why a working link is not provided. For example, a SORN may be required for the 
system, but the system is not yet operational. In this circumstance, answer "yes" for column (e) and in the 
narrative in column (t), explain that because the system is not operational the SORN is not yet required to 
be published. 

Please respond to the questions below and verify the system owner took the 
following actions: 

(1) Have the IT security costs for the system(s) been identified and integrated into the overall 
costs of the investment: yes 

(a) If "yes," provide the "Percentage IT Security" for the budget year: 5.0 

(2) Is identifying and assessing security and privacy risks a part of the overall risk management effort for each 
system supporting or part of this investment. yes 

(3) Systems in Planning - Security: 

Name Of System Agency Or Contractor Operated Planned Operational Date Planned or Actual 
System? C&A Completion Date 

eJacket Contractor and Government 06/30/2009 0613012009 

(4) Operational Systems - Security: 

Name Of System Agency Or Contractor NlST FIPS 199 Has the DateC&A What standards we Date Completed Date Contingency 
Operated system Risk Impact C&A been Complete used for the Security Security Control Plan Tested 

Level (High, completed Controls tests? Testing 
Moderate, Low) usingNIST 

800-37? 

!eJacket Contractor and Government Moderate yes 07/29/03 FIPS 200 1NIST 06/20/06 02116106 
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_____________________.1.-__......... 1_8°_°_-5_3� ----'� 

(5) Have any weaknesses, not yet remediated, related to any of the systems part of or supporting this 
investment been identified by the agency or IG? no 

(a) If "yes," have those weaknesses been incorporated into the agency's plan of action and milestone� 
process? Select...� 

(6) Indicate whether an increase in IT security funding is requested to remediate IT security weaknesses? 
no 

(a) If "yes," specify the amount, a general description of the weakness, and how the funding request will remediate 
the weakness. 

(7) How are contractor security procedures monitored, verified, and validated by the agency for 
the contractor systems above? 

NSF uses a range of methods to review the security of operations through contract requirements, project management 
oversight and review, certification and accreditation processes, IG independent reviews, proactive testing of controls 

through penetration testing and vulnerability scans to ensure services are adequately secure and meet the requirements 
of FISMA, OMB policy, NIST guidelines and NSF policy. The system is operated on-site by a team of contractors and NSF 
personnel with system administrators tightly controlling access to the systems. Only administrators with current need have 
access to the system, and strict code migration, quality control, and configuration management procedures prevent 
deployment of hostile or vulnerable software on the systems. Contractors are trained in the same security measures as 
NSF employees. All NSF employees and contract staff are required to complete an on-line security training class each 
year, including the rules of behavior. Background checks are done routinely as a part of the NSF contracting process, and 
IT security requirements are stated in the contract's statement of work. Contractor security procedures are monitored, 
verified, and validated by the agency in the same way as for government employees. Once on board, contractors are 
allowed access to the NSF systems based on their specific job requirements. Audit logs are also implemented to monitor 
operating system changes - these audit logs are reviewed regularly by the system administrators. Additionally, roles and 
responsibilities are separated to the extent possible to allow for checks and balances in system management and multiple 
levels of oversight. 

(8) Planning and Operational Systems - Privacy Table: 

a) b) Is c) Is (d) Internet Link or Explanation e) Is a (£) Internet Link or Explanation 
Name Itmsa here System 
or Inew "t1east Records 
System ~ystem? one ~otice 

PIA SORN)� 
~hich required� 
~vers or this� 
~is ~ystem?
 

system? 
(YIN) 

eJacket no yes Ihttp://www.nsf.gov/pubs/policydocs/pia0502.pdf yes� The SORN from 2004 (http://frwebgate2.access.gpo.gov/cgi-
bin/waisgate.cgi?WAISdocID=271959203626+4+O+O&WAI 
Saction=retrieve) is the most current because the existing 
Privacy Act system of records was not substantially revised in 
FY06. 

10

Ihttp://www.nsf.gov/pubs/policydocs/pia0502.pdf
http://frwebgate2.access.gpo.gov/cgi-bin/waisgate.cgi?WAISdocID=271959203626+4+O+O&WAISaction=retrieve
http://frwebgate2.access.gpo.gov/cgi-bin/waisgate.cgi?WAISdocID=271959203626+4+O+O&WAISaction=retrieve
http://frwebgate2.access.gpo.gov/cgi-bin/waisgate.cgi?WAISdocID=271959203626+4+O+O&WAISaction=retrieve


Details for Text Options: 
Column (d): If yes to (c), provide the link(s) to the publicly posted PIA(s) with which this system is associated. If no to 
c), provide an explanation why the PIA has not been publicly posted or why the PIA has not been conducted. 

Column (f): If yes to (e), provide the link(s) to where the current and up to date SORN(s) is published in the federal 
egister. If no to (e), provide an explanation why the SORN has not been published or why there isn't a current and up to 

date SORN. 

Note: Working links must be provided to specific documents not general privacy websites. Non-working links will be 
l.'onsidered as a blank field. 
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Section F: Enterprise Architecture (EA) (IT Capital Assets Only) 

In order to successfully address this area of the business case and capital asset plan you must ensure the 
investment is included in the agency's EA and Capital Planning and Investment Control (CPIC) process, 
and is mapped to and supports the PEA. You must also ensure the business case demonstrates the 
relationship between the investment and the business, performance, data, services, application, and 
technology layers of the agency's EA. 

(1) Is this investment included in your agency's target enterprise architecture? yes 

(a) If "no," please explain why? 

(2) Is this investment included in the agency's EA Transition Strategy? yes 

a. If "yes," provide the investment 
This investment is identified as PRAMIS in the EA Transition Strategy, and is the primary name as identified in the Transition 
vehicle for implementing NSF's EA Transition via eJacket, Authentication, Authorization, Strategy provided in the agency's Enterprise Reporting, Workflow, Rules Engine, BI Engine, Data Warehouse, Business 

most recent annual EA Services, etc. 
Assessment. 

b. If "no," please explain why? 

3. Is this investment identified in a completed (contains a target architecture) and approved segment 
architecture? 
yes 

a. If "yes," provide the name of the segment architecture asprovided in the agency's most recent annual EA 
Assessment.� 
Grants Management� 

(4) Identify the service components funded by this major IT investment (e.g., knowledge management, content managell� 
relationship management, etc.). Provide this information in the format of the following table. For detailed guidance rega� 
components, please refer to http://www.egov.gov .� 

Agency 
!component Name 

Agency Component Description IFEASRM Senice IFEASRM 
~ype Component (a) 

FEA Senice Component Reused (b) 

~eused Senice ~eused Senice 
Component Name component UPI 

ntemal 
External Reuse 
c) 

Funding 
Percentage 
d) 

~Jacket Enterprise Reporting Data Data Warehouse Select... No Reuse 5 

Management 

~Jacket Enterprise Reporting Data Meta Data Select... No Reuse 2 

Management 
Management 

~Jacket Enterprise Reporting Data Extraction and Select... No Reuse 3 
!Transformation 

Management 

~Jacket Enterprise Reporting Data Loading and Select... No Reuse 3 
Archiving 
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Management 

~Jacket Enterprise Reporting Reporting Standardized I 
!canned 

Select... No Reuse 2 

~Jacket !Grants.gov Integration Development Data Integration Select... No Reuse 15 

and Integration 

~Jacket Development Legacy Integration Select... No Reuse 2 

and Integration 

~Jacket Rules Engine Management of 

Processes 

Business Rule 
Management 

Select... No Reuse 10 

~MS ~Procurement System Supply Chain Procurement Selecl. .. No Reuse 5 

Management 

~Jacket ~Correspondence Customer ~Ierts and Select... No Reuse 6 
Notifications 

Preferences 

~Jacket Content ~ntent Review Select... No Reuse 6 

Management 
~nd Approval 

~Jacket Records Document Select... No Reuse 3 
Retirement .... 

Management 

~Jacket ~Correspondence Routing and 

Scheduling 

Inbound 
Correspondence 
Management 

Select... No Reuse 3 

~Jacket Tracking and Case Management Select... No Reuse 30 

Wor1<flow 

~Jacket rNor1<f1ow Tracking and Process Tracking Select. .. No Reuse 5 

Wor1<flow 

~. Use existing SRM Components or identify as "NEW", A "NEW" component is one not 
already identified as a service component in the FEA SRM. 

~. A reused component is one being funded by another investment, but being used by this 
'nvestment. Rather than answer yes or no, identify the reused service component funded 
,by the other investment and identify the other investment using the Unique Project 
~dentifier (UPI) code from the OMB Ex 300 or Ex 53 submission. 

t, 'Internal' reuse is within an agency. For example, one agency within a department is 
eusing a service component provided by another agency within the same department. 
'External' reuse is one agency within a department reusing a service component provided 
~y another agency in another department. A good example of this is an E-Gov initiative 
service being reused by multiple organizations across the federal government. 

d. Please provide the percentage of the BY requested funding amount used for each service 
~omponent listed in the table. If external, provide the percentage of the BY requested 
unding amount transferred to another agency to pay for the service. The percentages in 
his column can, but are not required to, add up to 100%. 
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5. To demonstrate how this major IT investment aligns with the FEA Technical Reference Model (TRM), 
please list the Service Areas, Categories, Standards, and Service Specifications supporting this IT investment. 

FEA SRM Component (a) IFEA TRM Service Area 

Alerts and Notifications Service Access and 

Delivery 

Assistance Request Service Access and 

Delivery 

Assistance Request Service Access and 

Delivery 

Business Rule Management� Component FrameworK 

Case Management� Component FrameworK 

Case Management� Service Platform and 

Infrastructure 

Case Management Service Access and 

Delivery 

Case Management Service Access and 

Delivery 

Case Management Component FrameworK 

Content Authoring� Component FrameworK 

Content Authoring� Component FrameworK 

Content Authoring� Component FrameworK 

Content Review and Component FrameworK 

Approval 

Customer Analytics Service Platform and 

Infrastructure 

Customer Feedback� Service Platform and 

Infrastructure 

Customer Feedback Service Access and 

Delivery 

Customer Feedback Service Access and 

Delivery 

Data Integration Service Interface and 

Integration 

Data Mart� Service Platform and 

Infrastructure 

Data Mart� Service Platform and 

Infrastructure 

IFEA TRM Service Category 

Access Channels 

Delivery Channels 

Delivery Channels 

Business Logic 

Business Logic 

Delivery Servers 

Service Requirements 

Service Requirements 

Security 

Business Logic 

Presentation / Interface 

Presentation / Interface 

Business Logic 

Delivery Servers 

Delivery Servers 

Delivery Channels 

Delivery Channels 

Integration 

Database / Storage 

Database / Storage 

IFEA TRM Service Standard 

Collaboration / Communications 

Internet 

Intranet 

Platform Independent 

Platform Independent 

Application Servers 

Hosting 

Legislative / Compliance 

Certificates / Digital Signatures 

Platform Independent 

Content Rendering 

Dynamic Server-Side Display 

Platform Independent 

Application Servers 

Application Servers 

Intemet 

Intranet 

Middleware 

Database 

Storage 

IFEAService Specification (b) 

~ava 2 Platform Enterprise Edition 
(J2EE) 

Java 2 Platform Enterprise Edition 
(J2EE) 

Sun Java Enterprise System (JES) 

Internal (within agency) 

Section 508 

Secure Sockets Layer (SSL) 

Java 2 Platform Enterprise Edition 
(J2EE) 

Java Server Pages (JSP) 

Java 2 Platform Enterprise Edition 
(J2EE) 

Sun Java Enterprise System (JES) 

Sun Java Enterprise System (JES) 

Isun Java Enterprise System (JES) 

Sybase Adaptive Server Enterprise 
(ASE) 

Sybase Adaptive Server Enterprise 
(ASE) 
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Data Warehouse Service Platform and 

Infrastructure 

Database I Storage Database Sybase Adaptive Server Enterprise 
(ASE) 

Data Warehouse Service Platform and 

Infrastructure 

Database I Storage Storage Sybase Adaptive Server Enterprise 
ASE) 

Demand Forecasting I Mgmt Component Framework Data Management Reporting and Analysis 

Document Classification Service Interface and 

Integration 

Interoperabifity Data Format I Classification 

Document Retirement Service Platform and 

Infrastructure 

Database I Storage Storage Sybase Adaptive Server Enterprise 
(ASE) 

Event I News Management 

Extraction and 

Transformation 

Component Framework 

Service Interface and 

Integration 

Business Logic 

Integration 

Platform Independent 

Middleware 

ITava 2 Platform Enterprise Edition 
(J2EE) 
~un Java Enterprise System (JES) 

Inbound Correspondence 

Management 

Service Access and 

Delivery 

Access Channels Collaboration I Communications 

Information Retrieval Component Framework Data Management Reporting and Analysis 

Legacy Integration 

Loading and Archiving 

Loading and Archiving 

Loading and Archiving 

Service Interface and 

Integration 

Service Interface and 

Integration 

Service Platform and 

Infrastructure 

Service Platform and 

Infrastructure 

Integration 

Integration 

Database I Storage 

Database I Storage 

Middleware 

Middleware 

Database 

Storage 

Sun Java Enterprise System (JES) 

Sun Java Enterprise System (JES) 

Sybase Adaptive Server Enterprise 
(ASE) 

Sybase Adaptive Server Enterprise 
(ASE) 

Loading and ArchiVing 

Meta Data Management 

Multi-Lingual Support 

Online Help 

Online Help 

Outbound Correspondence 

Management 

Personalization 

Process Tracking 

Product Management 

Service Interface and 

Integration 

Component Framework 

Service Access and 

Delivery 

Service Access and 

Delivery 

Service Access and 

Delivery 

Service Access and 

Delivery 

Service Access and 

Delivery 

Component Framework 

Service Platform and 

Infrastructure 

Interoperability 

Data Management 

Access Channels 

Access Channels 

Access Channels 

Access Channels 

Service Transport 

Business Logic 

Delivery Servers 

Data Transformation 

Database Connectivity 

Collaboration I Communications 

Collaboration I Communications 

Web Browser 

Collaboration I Communications 

Supporting Network Services 

Platform Independent 

Application Servers 

Uava Database Connectivity 
(JDBC) 

Java 2 Platform Enterprise Edition 
J2EE) 

Sun Java Enterprise System (JES) 
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Reservations I Registration Service Platform and Delivery Servers Application Servers Sun Java Enterprise System (JES) 

Infrastructure 

Reservations I Registration Service Access and Service Transport Supporting Network Services 

Delivery 

Sales and Marketing Service Platform and Delivery Servers Application Servers Sun Java Enterprise System (JES) 

Infrastructure 

Self-Service Service Platform and Delivery Servers Application Servers Sun Java Enterprise System (JES) 

Infrastructure 

Self-Service Service Access and Access Channels Web Browser 

Delivery 

Standardized I Canned Component Framework Data Management Reporting and Analysis 

Subscriptions Service Platform and Delivery Servers Application Servers Sun Java Enterprise System (JES) 

Infrastructure 

Subscriptions Service Access and Access Channels Web Browser 

Delivery 

Workgroup I Groupware Service Platform and Delivery Servers Application Servers Sun Java Enterprise System (JES) 

Infrastructure 

Workgroup I Groupware Service Access and Access Channels Web Browser 

Delivery 

Workgroup I Groupware Service Access and Access Channels Collaboration I Communications 

Delivery 

Case Management Service Platform and 

Infrastructure 

Software Engineering Software Configuration 

Management 

Version Management, Defect 
Tracking, Issue Management, 
Change Management, 
Requirements Management and 
Traceability 

Case Management Service Platform and 

Infrastructure 

Software Engineering Modeling Version Management, Defect 
Tracking, Issue Management, 
Change Management, 
Requirements Management and 
Traceability 

Case Management Service Platform and 

Infrastructure 

Software Engineering Test Management Functional Testing, Usability 
Testing (508 Testing). Performance 
Profiling, LoadlStressIVolume 
Testing, Security and Access 
Control Testing 

a. Service Components identified in the previous question should be entered in this column. Please enter multiple 
ows for FEA SRM Components supported by multiple TRM Service Specifications. 

lb. In the Service Specification field, Agencies should provide information on the specified technical standard or 
~endor product mapped to the FEA TRM Service Standard, including model or version numbers, as appropriate. 

6. Will the application leverage existing components and/or applications across the Government (i.e., FirstGov, 
Pay.Gov, etc)? no 

a. If "yes," please describe. 
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PART II: PLANNING, ACQUISITION AND PERFORMANCE INFORMATION 

Part II should be completed only for investments identified as "Planning" or "Full Acquisition," or "Mixed 

Life-Cycle" investments in response to Question 6 in Part I, Section A above. 

Section A: Alternatives Analysis (All Capital Assets) 

In selecting the best capital asset, you should identify and consider at least three viable alternatives, in addition 

to the current baseline, i.e., the status quo. Use OMB Circular A-94 for all investments, and the Clinger Cohen 

Act of 1996 for IT investments, to determine the criteria you should use in your Benefit/Cost Analysis. 

1. Did you conduct an alternatives analysis for this project? yes 

a. If "yes," provide the date the analysis was completed? 

107/01/2004 

b. If "no," what is the anticipated date this analysis will be completed? 

c. If no analysis is planned, please briefly explain why: 

2. Use the results of your alternatives analysis to complete the following table: 
Alternative Analyzed Description of Alternative Risk Adjusted Risk Adjusted 

Lifecycle Lifecycle 
Costs Benefits 

Estimates Estimate 
~It 1 for Grants.gov Integration: A web service capability would connect to and transfer $2.100 $0.000 
~ystem-to-system with document proposals from Grants.gov. A PDF copy of the filled-out 
management application and file attachments would be extracted to 

~ocument set. The document set would be transferred to 
adocument management component for access by 
internal and external users to validate, review, and 
evaluate. 

~It 2 for Grants.gov Integration: NSF staff or contractors would be assigned to download $5.600 $0.000 
~ystem -to-person. incoming proposals from the Grants.gov website. These 

people would validate the proposal contents, after which 
he package would be automatically loaded by a batch 

program into the NSF proposal database. 

~It 3 for Grants.gov Integration: A web service capability would transfer proposals from $1.700 $0.000 
system-to-system with database Grants.gov. XML content would be mapped to and loaded 

in the proposal database. PDF attachments would be 
lassociated these with an application using an existing 
method at NSF. 

3. Which alternative was selected by the Agency's ExecutivelInvestment Committee and why was it chosen? 
Grants.gov Integration: The overall value of alternative 3, the system-to-system with database approach, was considered 

higher. The lifecycle costs would ultimately be lower, and the qualitative aspects, such as speed and flexibility for the 
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future were better. NSF has experience and expertise in managing development projects of this nature, so the project 

risk was considered low. Participation in this program was mandatory, so the return on investment was simply the 

accomplishment of a required task in the manner with the best value to NSF. 

4. What specific qualitative benefits will be realized? 

Grants.gov Integration: Leverages existing investments in proposal management tools for a smooth and consistent user 

experience. Continued fast processing of proposals 100% automated processing. Reduced errors and rework for 

proposal validation. 

5. Will the selected alternative replace a legacy system in-part or in-whole? no 

a. If "yes," are the migration costs associated with the migration to the selected alternative included in this 

investment, the legacy investment, or in a separate migration investment? Select... 

b. If "yes," please provide the following information: 

arne Of Legacy System egacy UPI ate Of Retirement 

Section B: Risk Management (All Capital Assets) 

You should have performed a risk assessment during the early planning and initial concept phase of this 

investment's life-cycle, developed a risk-adjusted life-cycle cost estimate and a plan to eliminate, mitigate or 

manage risk, and be actively managing risk throughout the investment's life-cycle. 

1. Does the investment have a Risk Management Plan? yes 

a. If "yes," what is the date of the plan? 

09/01/2005 

b. Has the Risk Management Plan been significantly changed since last year's submission to OMB? 

no 

c. If "yes," describe any significant changes: 

2. If there currently is no plan, will a plan be developed? Select... 

a. If "yes," what is the planned completion date? 

b. If "no," what is the strategy for managing risks? 

3. Briefly describe how investment risks are reflected in the life cycle cost estimate and investment schedule: 
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Major work changes or extensions trigger an investment baseline review. These reviews ensure that cost and schedule 

estimates are risk-weighted. and that the project risk management plan is updated before proceeding. Detailed risks are 

tracked until resolved. 

Section C: Cost and Schedule Performance (All Capital Assets) 

EVM is required only on DME portions of investments. For mixed lifecycle investments, O&M 

milestones should still be included in the table (Comparison of Initial Baseline and Current Approved 

Baseline). This table should accurately reflect the milestones in the initial baseline, as well as milestones 

in the current baseline. 

1. Does the earned value management system meet the criteria in ANSI/EIA Standard - 748? 

yes 

2. Is the CV or SV greater than plus or minus (+ -) 1O%? no 

a. If "yes," was it the CV, SV, or Both? Select... 

b. If "yes," explain the variance: 

c. If "yes," what corrective actions are being taken? 

3. Has the investment re-base1ined during the past fiscal year? 

no 

8. a. If "yes" when was it approved by the agency head? 

4. Complete the following table to compare actual performance against the current performance baseline and to 

the initial performance baseline. In the Current Baseline section, for all milestones listed, you should provide 

both the baseline and actual completion dates (e.g., "0312312003'" "04/2812004") and the baseline and actual 

total costs (in $ Millions). In the event that a milestone is not found in both the initial and current baseline, 

leave the associated cells blank. Note that the 'Description of Milestone' and 'Percent Complete' fields are 

required. Indicate '0' for any milestone no longer active. 
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Initial Baseline 

Description of Milestone Planned Completion Total Costs ~ompletion Date 
Date ($M) Estimated Planned 

Current Baseline 

~ompletion Date ~otal Costs 
lA.ctual $M) 

IPlanned 

~otal Costs 
$M) 

IActual 

Current l-urrent 
Baseline Baseline 
~chedule Cost 
Variance (# Variance 
!days) $M) 

IActual 
iPercent 
!complete 

Grants Administration 10/23/04 
and Oversight - eJacket 
Pathfinder (New 
Development) 

$2.583 10/23/04 10/23/04 $2.583 $1.868 0 -$0.720 100.0 

lGuest Travel and 9/4/04 
Reimbursement System 

Phase 1 

$0.605 9/4/04 9/4/04 $0.605 $1.045 0 $0.440 100.0 

IGrants Administration 9/30/04
land Oversight - eJacket 
Pathfinder 

$1.262 9/30/04 9/30/04 $1.262 $0.502 0 -$0.760 100.0 

(Maintenance) 

Ie-Travel Business Case 9/1/05 $0.200 9/1/04 9/30/04 $0.200 
.... 

$0.200 29 $0.000 100.0 

IeGov Initiatives
!Grants.gov Integration 
Phase 1 

10/29/04 $0.858 10/29/04 10/29/04 $0.858 $0.426 0 
I 

-$0.430 100.0 

PRAMIS Program 9/30/06
Management - Common 
Solutions 

$1.753 9/30/06 9/30/06 $0.600 $0.560 0 -$0.040 100.0 

~rants Adminstration 10/31/05 
and Oversight - Phase 2 

$2.267 10/31/05 10/31/05 $2.267 $1.169 0 $1.098 100.0 

Strategic Information 
IAssets Management 
Phase 1 

10/31/05 $0.657 10/31/05 10/31/05 $0.657 $0.455 0 $0.202 100.0 

IeGov Initiatives 
!Grants.gov Integration 
Phase 2 

9/30/05 $2.215 9/30/05 9/30/05 $2.215 $1.249 0 $0.966 100.0 

IeGov Initiatives -Pilots 10/1/05
or Grants Management 
Line of Business 

$0.027 815106 8/12/06 $0.300 $0.390 7 $0.090 100.0 

Indentity Management x 7/1/04
IeAuthentication Pilot 

$0.187 17/1/04 9/30/04 $0.187 $0.190 15 -$0.120 100.0 

Ident~y Management x 
FastLane 
IeAuthentication 

9/30/05 $0.600 9/30/05 10/15/05 $0.600 $0.480 15 $0.120 100.0 

Production 

Identity Management x 
!corporate Directory 
Phase 1 

10/31/05 $1.136 4/30/06 5/5/06 $0.350 $0.383 5 $0.030 100.0 

Infrastructure Upgrades 9/30/04 $1.468 9/30/04 9/30/04 $1.468 $1.238 0 -$0.230 100.0 

PIMS Upgrade - Phase 9/30/04 
1 

$0.184 9/30/04 9/30/04 $0.184 $0.211 0 $0.030 100.0 

iGuest Travel and 9/30/05
Reimbursement System 

Phase 2 

$0.466 9/30/05 5/31/05 $0.466 $0.477 -122 $0.010 100.0 

Facil~ies Tracking x 
Phase 1 

9/30105 $0.361 9/30/05 9/30/05 $0.361 $0.329 0 $0.032 100.0 

PIMS Upgrade - Phase 
b 

1/31/06 $0.853 1/31/06 1/31/06 $0.853 $0.071 0 $0.782 100.0 

Purchasing and 
Property 
Requirements Phase 

9/30104 $0.100 9/30/04 
...•. 

9/30/04 $0.100 $0.100 0 $0.000 100.0 

Purchasing and 
Property - All. Analysis 
Phase 

9/30/05 $0.200 9/30/05 9/30/05 $0.200 $0.048 0 -$0.150 100.0 

Project Reports -
Requirements Phase 

9/30/05 $0.034 9/30/05 10/30/05 $0.069 $0.070 30 $0.001 100.0 

!Maintenance FY2005 9/30/05 $1.050 9/30/05 9/30/05 $1.050 $1.050 0 $0.000 100.0 

PRAMIS Program 9/30/06
!Management - Planning 
!common Solutions 2 

$0.600 9/30/06 9/30/05 $0.333 $0.276 0 -$0.057 100.0 
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R3rants Administration 9/30/06
~nd Oversight - Phase 3 

$2.600 9/30/06 9/30/06 $3.250 $2.760 0 -$0.480 100.0 

~trategic Information 
~anagement - Phase 2 

9/30/06 $1.000 9/30/06 9/30/06 $0.250 $0.252 0 $0.010 100.0 

IeGov Initiatives 9/30/06 $1.200 9/30/06 9/30/06 $0.290 $0.390 0 $0.090 100.0 

Identity Management 
!corporate Directory 
Phase 2 

9/30/06 $0.800 9/30/06 9/30/06 $0.660 $0.520 0 -$0.150 100.0 

Facilities Tracking x 
Phase 2 

9/30/06 $0.200 12/31/06 12/31/06 $0.152 $0.152 0 $0.000 100.0 

Project Reports 
Development Phase 

9/30/06 $0.700 12/31/06 12/31/06 $1.490 $1.490 0 $0.000 100.0 

!Develop an inventory of 12/31/05 
urrent sources and 

!contractual obligations 
or information security 

products and services. 

$0.001 12/31/05 $0.001 $0.001 0 $0.000 0.0 

Develop a business 
lease for NSF becoming
Ia GMLoB Consortium 

ead (Le.• service 
provider for other 
Federal grant-making 
lagencies). 

9/30/06 $0.243 9/30/06 9/30/06 $0.243 $0.243 0 $0.000 100.0 

~aintenance FY2oo6 9/30/06 $3.100 9/30/06 9/30/06 $1.110 $1.050 0 -$0.050 100.0 

PRAMIS Program 9/30/07 
lManagement - Planning 
Icommon Solutions 3 

$0.600 9/30/07 9/30/07 $0.500 $0.500 0 $0.000 100.0 

IGrants Administration 9/30/07 
land Oversight - Phase 4 

$1.500 9/30/07 9/30/07 $2.148 $2.096 0 $0.052 0.0 

Istrategic Information 
IAssets Management 
Phase 3 

9/30107 $0.500 9/30/07 9/30/07 $0.000 $0.000 0 $0.000 0.0 

IeGov Initiatives 9/30/07 $0.800 9/30/07 $0.800 $0.800 0 $0.000 100.0 

Identity Management -
ICQrporate Directory 
Phase 3 

9/30/07 $0.600 9/30/07 9/30/07 $0.266 $0.292 90 $0.026 0.75 

Reviewer / Customer 9/30/07
Management - Phase 1 

$0.200 9/30/07 4/30/07 $0.115 $0.162 0 $0.047 100.0 

lDevelop migration plan 9/30/06
or acquiring information 
~urity products and 
!services from Centers 
Iof Excellence 
!established under the 
Information Systems 
Isecurity Line of 
Business. 

$0.001 9/30/06 9/30/06 $0.001 $0.001 0 $0.001 100.0 

Maintenance FY2007 9/30/07 $4.100 9/30/07 
... 

9/30/07 $3.500 $3.500 0 $0.000 100.0 

PRAMIS Program 9/30/08 
Management - Common 
Isolutions Planning 4 

$0.500 9/30/08 $0.500 $0.000 0 $0.000 0.0 

iGrants Administration 9/30/08
~nd Oversight - Phase 5 

$6.000 9/30/08 $2.500 $0.000 0 $0.000 0.0 

IeGov Initiatives 9/30/08 $2.000 9/30/08 $1.200 $0.000 0 $0.000 0.0 

Identity Management 
!corporate Directory 
Phase 3 

9/30/08 $0.500 9/30/08 $1.400 $0.000 0 $0.000 0.0 

Reviewer 1Customer 
!Management - Phase 2 

9/30/08 $0.500 9/30/08 $3.000 $0.000 0 $0.000 0.0 

Maintenance FY2008 9/30/08 $4.500 9/30/08 $6.500 $0.000 0 $0.000 0.0 

Maintenance FY2oo9 9/30/09 $9.400 9/30/09 $7.492 $0.000 0 $0.000 0.0 
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Implement plan to 
migrate from current 

9/30/10 ........ $0.001 9/30/10 $0.001 $0.000 0 $0.000 0.0 

information security 
~cquisition processes to 
he procurement of 
'nformation security 
products and services 
rom Centers of 

Fxcellence established 
l,Jnder the Information 
~ystems Security Line 
pf Business. 

Maintenance FY2010 9/30/10 $9.400 9/30/10 $9.400 $0.000 0 $0.000 0.0 

~aintenance FY2011 9/30/11 $10.200 9/30/11 $10.200 $0.000 0 $0.000 0.0 

Maintenance FY2012 9/30/12 $11.000 9/30/12 $11.000 $0.000 0 $0.000 0.0 

~aintenance FY2013 9/30/13 $11.400 9/30/13 $11.400 $0.000 0 $0.000 0.0 

~aintenance FY2014 9/30/14 $12.900 9/30/14 $12.900 $0.000 0 $0.000 0.0 

Maintenance FY2015 9130/15 $14.000 9/30/15 $14.000 $0.000 0 $0.000 0.0 

Maintenance FY2016 9/30/16 $14.900 9/30/16 $14.900 $0.000 0 $0.000 0.0 

Total Planned Costs: $138.937 Total Actual Costs: $26.997 
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