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NSF Large Facilities Workshop ~ 2015
Purpose and Vision
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• Two‐Way & Open Exchange
 Formal & Informal
 Transparent

• Best‐Practices and New Policy
• Lessons‐Learned
• Identify & Solve Challenges



NSF Large Facilities Workshop ~ 2015
Purpose and Vision
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• 2015 Workshop Report
• 2016 ~ Washington, DC
• 2017 ~ Off Site
• Format & Agenda Inputs Please!
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Project Stages and MREFC Process
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NSF Large Facilities Workshop ~ 2015
Projects in the Design Stage

Regional Class Research Vessel 
(RCRV)

• Preliminary Design Phase
• PDR Complete ‐ August 2014
• Decadal Survey of Ocean Sciences 

(DSOS) Inputs Considered
• Seeking Funding Approval

Antarctic Infrastructure 
Modernization for Science (AIMS)

• Conceptual Design Phase
• Refining Project Scope and Schedule
• CDR ‐March 2015
• Seeking Approval for Preliminary 

Design Phase
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NSF Large Facilities Workshop ~ 2015
Projects in the Construction Stage

National Environmental 
Observatory Network (NEON)

• ~65% Complete
• Transition to operations at some sites
• Schedule and budget re‐planning
• Construction End ‐ October 2017

Ocean Observatory Initiative 
(OOI)

• ~95% Complete
• Transition to Operations 
• All major assets deployed
• Cyber‐Infrastructure and Science User 

Interface under final development
• Construction End ‐ July 2015
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NSF Large Facilities Workshop ~ 2015
Projects in the Construction Stage

Daniel K. Inouye Solar Telescope 
(DKIST)

• ~55% complete
• Legal challenges being managed
• Construction End ‐August 2019

Large Synoptic Survey Telescope 
(LSST)

• Construction Start – August 2014
• Partnership with DOE (Camera)
• New Cost Analysis Procedures 

Implemented to establish award at or 
below Board‐approved TPC

• New Contingency Policy Implemented 
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NSF Large Facilities Workshop ~ 2015
Projects in the Construction Stage

Alaska Region Research 
Vessel(ARRV; R/V Sikuliaq)

• ~98% Complete
• First funded science cruises (Dec 2014)
• Final trials and shipyard warranty period
• Construction End ‐ February 2016

Advanced Laser Interferometer 
Gravitational‐wave Observatory (AdvLIGO)

• ~98% Complete
• NCE approved to allow for most advanced 

computing and data storage 
• Construction End ‐ September 2017
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NSF Large Facilities Workshop ~ 2015
Projects in the Construction Stage

Atacama Large Millimeter Array 
(ALMA)

• Completed –March 2015
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NSF Large Facilities Workshop ~ 2015
MREFC Budget Profile
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Notional Projects in the Development 
and Design Stages

Projects in the Construction Stage
(Board Approved TPC)

~ $200M Budget Planning “Target” 



NSF Large Facilities Workshop ~ 2015
Projected Operational Cost Profile
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~$100M increase over 6 years – All Directorates
NSF FY13 Budget   = $6,902M
NSF FY16 Request = $7,723M ~$800M



NSF Large Facilities Workshop ~ 2015
NSF Budgets
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FY13 = $6.883B
FY14 = $7.172B (4.1%)
FY15 = $7.344B (2.4%)
FY16 = $7.724B (Request)
FY17 = ?



NSF Large Facilities Workshop ~ 2015
Challenges
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• “Care and Feeding” of Infrastructure Investments
• Balance with Science Investments

 On‐going Discussion
 % Depends on Directorate/Division/Discipline
 Infrastructure necessary to do science

• “Next Generation” Research Infrastructure
 What’s Needed?
 How do we pay for? (Operations)

• Community‐based
 P5 Report (Particle Physics)
 Decadal Survey of Ocean Sciences



NSF Large Facilities Workshop ~ 2015
Large Facilities Office

• Large Facilities Manual (LFM):
 Contingency Policy & Risk Management
 Cost Analysis
 Improved internal NSF Coordination of oversight & assurance via new Integrated Project 

Teams (IPT)
 OMB Clearance ~ Public Release End of May 2015

• Next Steps:
 Large Facilities Lexicon Standardized
 Roles & Responsibilities Clarified (NSF‐wide)

1. Ensure a Foundation‐wide risk management approach
2. Provide additional rigor to technical, cost, schedule, and management reviews.
3. Improve transparency, communication, and clarity on process and expectations.
4. Increase capacity for efficient and effective project planning.
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NSF Large Facilities Workshop ~ 2015
Large Facilities Office
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Assistance: The act of giving support or help; 
making it easier for someone to do something or 
for something to happen.

Assurance:  To give a strong and/or definite 
statement that something will happen or that 
something is true; to give confidence to.



NSF Large Facilities Workshop ~ 2015
Assurance

17

“It has been increasing apparent that a single office is 
challenged to perform all three functions [planning, 
assistance, assurance] and the lack of clarity around the 
performance of these three functions can leave the 
Foundation vulnerable.  To overcome this challenge, the 
Foundation needs to define the functions more precisely 
and assign them across the agency to more than one 
unit.” (Major Multi‐User Research Facilities Report, 
March 2013, pg 3)

Assurance is a shared responsibility



NSF Large Facilities Workshop ~ 2015
NSF Integrated Project Team (IPT)
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Primary Roles & Responsibilities NSF Large Facilities Workshop ~ 2015
NSF Integrated Project Team (IPT)



NSF Large Facilities Workshop ~ 2015
NSF Process Improvements
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• Clarification on Policies & Procedures 
 Budget Contingency Use
 Management Fee
 Proposal Budget Cost Analysis

• Verify Configuration Control/CCB (PEP) and NSF Approval 
Thresholds

• Improved Cost Analysis (CDR > PDR > FDR)
 GAO Cost Estimating Guide
 Cost Book Guidance (Pending)
 Operational Proposal Budget Guidance (Pending)

• Incurred Cost Audits > $100M
• Third‐Party Study of NSF Oversight of Large Facilities

http://www.napawash.org/current‐studies.html


