

MANAGEMENT -- PRIVATE INFORMATION

RAYTHEON POLAR SERVICES
 CONTRACT STATUS REPORT
 FISCAL YEAR 2006 PROGRAM PLAN BUDGET

	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	FY TOTAL
DIVISION 7													
INFORMATION TECHNOLOGY - PROJECTS													
LABOR	Redacted												
FRINGE	Redacted												
RECRUITING/HIRING	0	0	0	0	0	0	0	0	0	0	0	0	0
TRAINING/SKILL ENHANCE	0	0	0	0	0	0	0	0	0	0	0	0	0
TRAVEL	0	0	0	0	0	0	0	0	0	0	0	0	0
RENTS AND LEASES	0	0	0	0	0	0	0	0	0	0	0	0	0
COMMUNICATIONS	0	0	0	0	0	0	0	0	0	0	0	0	0
OTHER DIRECT COSTS	Redacted												
MATERIALS	0	0	0	0	0	0	0	0	0	0	0	0	0
ACCT PROPERTY	0	0	0	0	0	0	0	0	0	0	0	0	0
IT SERVICES - ADP	0	0	0	0	0	0	0	0	125,000	0	0	0	125,000
IT SERVICES - NON-ACCT	0	0	0	0	0	0	0	0	65,900	45,000	0	0	110,900
FREIGHT AND PACKING	0	0	0	0	0	0	0	0	0	0	0	0	0
SUBCONTRACTS	0	0	43,000	33,000	40,200	0	0	0	0	0	0	0	116,200
SUBTOTAL	Redacted												
SPECIAL PROJECT TRANSFERS	0	0	0	0	0	0	0	0	0	0	0	0	0
TOTAL	Redacted												

MANAGEMENT -- PRIVATE INFORMATION

RAYTHEON POLAR SERVICES
 CONTRACT STATUS REPORT
 FISCAL YEAR 2006 PROGRAM PLAN BUDGET

	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	FY TOTAL
--	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-------------

PROJECT TOTAL

SAS - MCMURDO WAN BANDWIDTH IMPROVEMENT

LABOR	<i>Redacted</i>												
FRINGE	<i>Redacted</i>												
RECRUITING/HIRING	0	0	0	0	0	0	0	0	0	0	0	0	0
TRAINING/SKILL ENHANCE	0	0	0	0	0	0	0	0	0	0	0	0	0
TRAVEL	0	0	0	0	0	0	0	0	0	0	0	0	0
RENTS AND LEASES	0	0	0	0	0	0	0	0	0	0	0	0	0
COMMUNICATIONS	0	0	0	0	0	0	0	0	0	0	0	0	0
OTHER DIRECT COSTS	<i>Redacted</i>												
MATERIALS	0	0	0	0	0	0	0	0	0	0	0	0	0
ACCT PROPERTY	0	0	0	0	0	0	0	0	0	0	0	0	0
IT SERVICES - ADP	0	0	0	0	0	0	0	0	125,000	0	0	0	125,000
IT SERVICES - NON-ACCT	0	0	0	0	0	0	0	0	65,900	45,000	0	0	110,900
FREIGHT AND PACKING	0	0	0	0	0	0	0	0	0	0	0	0	0
SUBCONTRACTS	0	0	43,000	33,000	40,200	0	0	0	0	0	0	0	116,200
SUBTOTAL	<i>Redacted</i>												
SPECIAL PROJECT TRANSFERS	0	0	0	0	0	0	0	0	0	0	0	0	0
TOTAL	<i>Redacted</i>												

MANAGEMENT -- PRIVATE INFORMATION

RAYTHEON POLAR SERVICES
 CONTRACT STATUS REPORT
 FISCAL YEAR 2006 PROGRAM PLAN BUDGET

	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	FY TOTAL
--	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-------------

R-PS67-250G05AL1

SAS - MCMURDO BANDWIDTH EXPANSION PROJECT - LIFECYCLE

LABOR	<i>Redacted</i>												
FRINGE	<i>Redacted</i>												
RECRUITING/HIRING	0	0	0	0	0	0	0	0	0	0	0	0	0
TRAINING/SKILL ENHANCE	0	0	0	0	0	0	0	0	0	0	0	0	0
TRAVEL	0	0	0	0	0	0	0	0	0	0	0	0	0
RENTS AND LEASES	0	0	0	0	0	0	0	0	0	0	0	0	0
COMMUNICATIONS	0	0	0	0	0	0	0	0	0	0	0	0	0
OTHER DIRECT COSTS	<i>Redacted</i>												
MATERIALS	0	0	0	0	0	0	0	0	0	0	0	0	0
ACCT PROPERTY	0	0	0	0	0	0	0	0	0	0	0	0	0
IT SERVICES - ADP	0	0	0	0	0	0	0	0	125,000	0	0	0	125,000
IT SERVICES - NON-ACCT	0	0	0	0	0	0	0	0	65,900	45,000	0	0	110,900
FREIGHT AND PACKING	0	0	0	0	0	0	0	0	0	0	0	0	0
SUBCONTRACTS	0	0	43,000	33,000	40,200	0	0	0	0	0	0	0	116,200
SUBTOTAL	<i>Redacted</i>												
SPECIAL PROJECT TRANSFERS	0	0	0	0	0	0	0	0	0	0	0	0	0
TOTAL	<i>Redacted</i>												

MANAGEMENT - PRIVATE INFORMATION

Comments and Justifications


ORGANIZATIONAL ELEMENT

SAS - MCMURDO BANDWIDTH EXPANSION PROJECT - LIFECYCLE

WBS NUMBER

R-PS67-250G05AL1

FY05 APP to FY06 APP



WBS Narrative:

WBS Summary:

ODCs: Redacted

DIVISION: INFORMATION TECHNOLOGY
WBS TITLE: SAS - MCMURDO BANDWIDTH EXPANSION PROJECT - LIFECYCLE
WBS: R-PS67-250G05AL1

COST CATEGORY	ELEMENTS OF COST	Oct-05	Nov-05	Dec-05	Jan-06	Feb-06	Mar-06	Apr-06	May-06	Jun-06	Jul-06	Aug-06	Sep-06	TOTAL FY 2006
RECRUITING/HIRING	03													
AA	ADVERTISING	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AB	JOB FAIRS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AC	ORIENTATIONS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AD	INTERVIEW TRAVEL	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AE	RELOCATION	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
	<i>To be used by DSG only:</i>													
BA	MEDICAL/DENTAL EXAMS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
BB	PSYCH EXAMS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
BC	PSYCH TRAVEL	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
BD	SUNGLASSES	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
BE	PASSPORTS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
	RECRUITING/HIRING Total	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
	<i>Information provided by Training Database:</i>													
TRAINING/SKILL ENHANCEMENT	04													
AA	MANDATORY TRAINING (CONTRACTUAL)	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AB	MANDATORY CERTIFICATIONS (CONTRACT)	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AC	TRNG - NSF/RAYTHEON DIRECTED	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AD	PROJECT SPECIFIC TRAINING	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AE	TRNG - CERT/REGIST MAINTENANCE (CPE/CPU)	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AF	POLAR EDUCATION COURSES	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AG	EDUCATIONAL ASSISTANCE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AH	SKILL/CAREER ENHANCEMENT	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
	TRAINING/SKILL ENHANCEMENT Total	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
TRAVEL	05													
AA	AUTO RENTAL/TAXI/SHUTTLE/GAS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AB	AIRFARE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AC	HOTEL	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AD	PER DIEM/MEALS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AE	OTHER	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
	<i>To be used by DSG only:</i>													
BA	DEPLOY - CONTINENTAL AIRFARE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
BB	DEPLOY - CONTINENTAL TRAVEL FUNDS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
BC	DEPLOY - PENINSULA AIRFARE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
BD	DEPLOY - PENINSULA TRAVEL FUNDS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
CA	GRANTEE NON-DEPLOYING TRAVEL	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
CB	GRANTEE CONTINENTAL AIRFARE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
CC	GRANTEE PENINSULA AIRFARE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
DA	CONTINENTAL EXCESS BAGGAGE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
DB	PENINSULA EXCESS BAGGAGE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
DC	GRANTEE CONTINENTAL EXCESS BAGGAGE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
DD	GRANTEE PENINSULA EXCESS BAGGAGE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
	TRAVEL Total	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
RENTS & LEASES	06													
AA	BUILDING/WAREHOUSES	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AB	VESSELS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AC	OFFICE MACHINES/FURNITURE/EQUIP	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AD	ADPE/SOFTWARE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
	RENTS AND LEASES Total	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
COMMUNICATIONS	07													
AA	LONG DISTANCE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AB	CELL PHONES/PAGERS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AC	INTERNET	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AD	SATELLITE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AE	IRIDIUM	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AF	19.2K MCMURDO LINK	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AG	SCOTT BASE SATELLITE VOICE LINK	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AH	NSF OFFICE TELECOM	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AJ	INTERNET CONNECTION 128K	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AK	MISC.	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
	COMMUNICATIONS Total	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
OTHER DIRECT COSTS	08													
AA	INSURANCE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AB	REPRODUCTION OUTSIDE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AC	TEMPORARY SERVICES	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AD	OFFICE SUPPLIES	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AE	MISC. (I.E. SUBSCRIPTIONS, REFERENCE MATL)	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
BA	CORPORATE ALLOCATIONS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
BB	BONUSES	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
BC	AWARDS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
BD	MORALE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
	OTHER DIRECT COSTS Total	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -

Recruiting/Hiring Comments & Justification:

Training/Skill Enhancement Comments & Justification:

Travel Comments & Justification:
SEE TRAVEL PAGE
SEE TRAVEL PAGE
SEE TRAVEL PAGE
SEE TRAVEL PAGE

Rents and Leases Comments & Justification:

Communications Comments & Justification:

Other Direct Costs Comments & Justification:

DIVISION: INFORMATION TECHNOLOGY
WBS TITLE: SAS - MCMURDO BANDWIDTH EXPANSION PROJECT - LIFECYCLE
WBS: R-PS67-250G05AL1

COST CATEGORY		ELEMENTS OF COST	Oct-05	Nov-05	Dec-05	Jan-06	Feb-06	Mar-06	Apr-06	May-06	Jun-06	Jul-06	Aug-06	Sep-06	TOTAL FY 2006	
MATERIALS	09															Materials Comments & Justification:
	AA	MATERIALS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
	AB	EQUIPMENT E/R/R & FAILURE RETURN	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
	AC	SPARE PARTS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
	AD	TOOLS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
	AE	CONSUMABLES	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
	AF	SOFTWARE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
	BA	SUBSISTENCE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
	BB	ECW - SPECIAL CLOTHING	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
	BC	STATION STORE MERCHANDISE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
	CA	SHIPPING	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
	DA	FUEL	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
		MATERIALS Total	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
ACCT PROPERTY	10															Acct Property Comments & Justification:
	AA	ACCOUNTABLE PROPERTY <20K	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
	AB	COMPONENTS/MAJOR ASSEMBLY/UPGRADES	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
	AC	CAPITAL EQUIPMENT >20K	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
	AD	SOFTWARE >\$500K	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
		ACCT PROPERTY Total	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
IT SERVICES - ADP	11 - ACCOUNTABLE PROPERTY															IT Services Comments & Justification: Paradyn Replacement Equipment Radio Equipment
	AA	COMPUTERS & PERIPHERALS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
	AB	NETWORK EQUIPMENT	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	60,000	\$ -	\$ -	\$ -	60,000	
	AC	COMMUNICATION EQUIPMENT	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	65,000	\$ -	\$ -	\$ -	65,000	
	AD	UPGRADES	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
	AE	LIFE-CYCLE REPLACEMENT	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
	BA	COMPUTERS & PERIPHERALS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
	BB	NETWORK EQUIPMENT	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
	BC	COMMUNICATION EQUIPMENT	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
	BD	UPGRADES	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
	BE	LIFE-CYCLE REPLACEMENT	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
		IT SERVICES Total	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	125,000	\$ -	\$ -	\$ -	125,000	
IT SERVICES - ADP	12 - NON ACCOUNTABLE PROPERTY - IT ONLY															IT Services - IT ONLY Comments & Justification: Paradyn Replacement Equip Radio Equipment (40k), ACS Spares (\$50k)
	AA	HARDWARE & PERIPHERALS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
	AC	NETWORK EQUIPMENT	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	48,900	\$ -	\$ -	\$ -	48,900	
	AD	COMMUNICATION ELECTRONICS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	17,000	45,000	\$ -	\$ -	62,000	
	AE	COMPUTING SERVICES	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
		IT SERVICES Total	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	65,900	45,000	\$ -	\$ -	110,900	
FREIGHT & PACKING	13															Freight & Packing Comments & Justification:
	AA	FREIGHT & PACKING	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
	AB	CBC PACKING & CRATING	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
	AC	NZ BERTH TERM SHIPPING	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
	AD	S.A. BERTH TERM SHIPPING	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
	AE	CONTINENTAL COMAIR	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
	AF	CONTINENTAL COMAIR RETRO	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
	AG	CONUS SPECIAL HANDLING RETRO	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
	AH	PENINSULA COMAIR	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
	AJ	PENINSULA COMAIR RETRO	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
		FREIGHT & PACKING Total	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
SUBCONTRACTS	14															Subcontracts Comments & Justification: PLC Subcontract (43k), ACS Subcontract (33k), M&C Subcontract (40.2k)
	AA	SUBCONTRACTORS	\$ -	\$ -	\$ 43,000	\$ 33,000	\$ 40,200	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 116,200	
	AB	MAINTENANCE CONTRACTS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
	AC	SERVICE AGREEMENTS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
	AD	ENGINEERING SERVICES	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
	AE	IOTs	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
		SUBCONTRACTS Total	\$ -	\$ -	\$ 43,000	\$ 33,000	\$ 40,200	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 116,200	
SPECIAL PROJECT TRANSFER																Special Project Transfer Comments & Justification:
	SPECIAL PROJECT TRANSFERS	MISCELLANEOUS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
	SPECIAL PROJECT TRANSFERS	MISCELLANEOUS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
		SPECIAL PROJECT TRANSFER Total	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
WBS TOTAL																Redacted

MANAGEMENT - PRIVATE INFORMATION

Comments and Justifications

ORGANIZATIONAL ELEMENT

SAS - MCMURDO BANDWIDTH EXPANSION PROJECT - LIFECYCLE

WBS NUMBER

R-PS67-250G05AL1

Project Manager - 750VZXX Manages the project.

Satcom Engineer - 750NSXX Installs and oversees contractor installation of satcom equipment.

Network Engineer - 750NNXX Installs network equipment.

Project Engineer - 750EJXX Installs power equipment.

Project Engineer - 750EJXX Installs microwave radio equipment.

Senior Analyst - 750SZXX Incorporates business analysis to and documents test procedure, release to production, and project close-out.

Designer - 750DIXX Produces and updates As-built drawings.

The project funding is for both the completion of the FY05 project and the follow-on project engineering necessary for the FY07 implementation.

MANAGEMENT -- PRIVATE INFORMATION

RAYTHEON POLAR SERVICES
 CONTRACT STATUS REPORT
 FISCAL YEAR 2006 PROGRAM PLAN BUDGET

	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	FY TOTAL
R-PS67-250G05AS1													
SAS - MCMURDO BANDWIDTH EXPANSION PROJECT													
LABOR	<i>Redacted</i>												
FRINGE	<i>Redacted</i>												
RECRUITING/HIRING	0	0	0	0	0	0	0	0	0	0	0	0	0
TRAINING/SKILL ENHANCE	0	0	0	0	0	0	0	0	0	0	0	0	0
TRAVEL	0	0	0	0	0	0	0	0	0	0	0	0	0
RENTS AND LEASES	0	0	0	0	0	0	0	0	0	0	0	0	0
COMMUNICATIONS	0	0	0	0	0	0	0	0	0	0	0	0	0
OTHER DIRECT COSTS	<i>Redacted</i>												
MATERIALS	0	0	0	0	0	0	0	0	0	0	0	0	0
ACCT PROPERTY	0	0	0	0	0	0	0	0	0	0	0	0	0
IT SERVICES - ADP	0	0	0	0	0	0	0	0	0	0	0	0	0
IT SERVICES - NON-ACCT	0	0	0	0	0	0	0	0	0	0	0	0	0
FREIGHT AND PACKING	0	0	0	0	0	0	0	0	0	0	0	0	0
SUBCONTRACTS	0	0	0	0	0	0	0	0	0	0	0	0	0
SUBTOTAL	<i>Redacted</i>												
SPECIAL PROJECT TRANSFERS	0	0	0	0	0	0	0	0	0	0	0	0	0
TOTAL	<i>Redacted</i>												

MANAGEMENT - PRIVATE INFORMATION


Comments and Justifications

ORGANIZATIONAL ELEMENT

SAS - MCMURDO BANDWIDTH EXPANSION PROJECT

WBS NUMBER

R-PS67-250G05AS1



WBS Narrative:

WBS Summary:

ODCs: Redacted.

DIVISION: INFORMATION TECHNOLOGY
WBS TITLE: SAS - MCMURDO BANDWIDTH EXPANSION PROJECT
WBS: R-PS67-250G05A1

COST CATEGORY	ELEMENTS OF COST	Oct-05	Nov-05	Dec-05	Jan-06	Feb-06	Mar-06	Apr-06	May-06	Jun-06	Jul-06	Aug-06	Sep-06	TOTAL FY 2006
RECRUITING/HIRING	03													
AA	ADVERTISING	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AB	JOB FAIRS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AC	ORIENTATIONS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AD	INTERVIEW TRAVEL	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AE	RELOCATION	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
	<i>To be used by DSG only:</i>													
BA	MEDICAL/DENTAL EXAMS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
BB	PSYCH EXAMS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
BC	PSYCH TRAVEL	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
BD	SUNGLASSES	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
BE	PASSPORTS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
	RECRUITING/HIRING Total	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
	<i>Information provided by Training Database:</i>													
TRAINING/SKILL ENHANCEMENT	04													
AA	MANDATORY TRAINING (CONTRACTUAL)	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AB	MANDATORY CERTIFICATIONS (CONTRACT)	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AC	TRNG - NSF/RAYTHEON DIRECTED	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AD	PROJECT SPECIFIC TRAINING	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AE	TRNG - CERT/REGIST MAINTENANCE (CPE/CPU)	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AF	POLAR EDUCATION COURSES	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AG	EDUCATIONAL ASSISTANCE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AH	SKILL/CAREER ENHANCEMENT	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
	TRAINING/SKILL ENHANCEMENT Total	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
TRAVEL	05													
AA	AUTO RENTAL/TAXI/SHUTTLE/GAS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AB	AIRFARE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AC	HOTEL	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AD	PER DIEM/MEALS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AE	OTHER	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
	<i>To be used by DSG only:</i>													
BA	DEPLOY - CONTINENTAL AIRFARE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
BB	DEPLOY - CONTINENTAL TRAVEL FUNDS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
BC	DEPLOY - PENINSULA AIRFARE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
BD	DEPLOY - PENINSULA TRAVEL FUNDS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
CA	GRANTEE NON-DEPLOYING TRAVEL	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
CB	GRANTEE CONTINENTAL AIRFARE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
CC	GRANTEE PENINSULA AIRFARE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
DA	CONTINENTAL EXCESS BAGGAGE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
DB	PENINSULA EXCESS BAGGAGE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
DC	GRANTEE CONTINENTAL EXCESS BAGGAGE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
DD	GRANTEE PENINSULA EXCESS BAGGAGE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
	TRAVEL Total	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
RENTS & LEASES	06													
AA	BUILDING/WAREHOUSES	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AB	VESSELS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AC	OFFICE MACHINES/FURNITURE/EQUIP	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AD	ADPE/SOFTWARE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
	RENTS AND LEASES Total	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
COMMUNICATIONS	07													
AA	LONG DISTANCE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AB	CELL PHONES/PAGERS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AC	INTERNET	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AD	SATELLITE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AE	IRIDIUM	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AF	19.2K MCMURDO LINK	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AG	SCOTT BASE SATELLITE VOICE LINK	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AH	NSF OFFICE TELECOM	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AJ	INTERNET CONNECTION 128K	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AK	MISC.	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
	COMMUNICATIONS Total	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
OTHER DIRECT COSTS	08													
AA	INSURANCE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AB	REPRODUCTION OUTSIDE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AC	TEMPORARY SERVICES	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AD	OFFICE SUPPLIES	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AE	MISC. (I.E. SUBSCRIPTIONS, REFERENCE MATL)	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
BA	CORPORATE ALLOCATIONS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
BB	BONUSES	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
BC	AWARDS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
BD	MORALE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
	OTHER DIRECT COSTS Total	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -

Recruiting/Hiring Comments & Justification:

Training/Skill Enhancement Comments & Justification:

Travel Comments & Justification:
SEE TRAVEL PAGE
SEE TRAVEL PAGE
SEE TRAVEL PAGE
SEE TRAVEL PAGE

Rents and Leases Comments & Justification:

Communications Comments & Justification:

Other Direct Costs Comments & Justification:

DIVISION: INFORMATION TECHNOLOGY
WBS TITLE: SAS - MCMURDO BANDWIDTH EXPANSION PROJECT
WBS: R-PS67-250G05AS1

COST CATEGORY	ELEMENTS OF COST	TOTAL FY													
		Oct-05	Nov-05	Dec-05	Jan-06	Feb-06	Mar-06	Apr-06	May-06	Jun-06	Jul-06	Aug-06	Sep-06	2006	
MATERIALS	09													Materials Comments & Justification:	
	AA MATERIALS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -		\$ -
	AB EQUIPMENT E/R/R & FAILURE RETURN	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -		\$ -
	AC SPARE PARTS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -		\$ -
	AD TOOLS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -		\$ -
	AE CONSUMABLES	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -		\$ -
	AF SOFTWARE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -		\$ -
	BA SUBSISTENCE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -		\$ -
	BB ECW - SPECIAL CLOTHING	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -		\$ -
	BC STATION STORE MERCHANDISE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -		\$ -
	CA SHIPPING	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -		\$ -
	DA FUEL	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -		\$ -
	MATERIALS Total	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -		\$ -
ACCT PROPERTY	10														Acct Property Comments & Justification:
	AA ACCOUNTABLE PROPERTY <20K	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -		
	AB COMPONENTS/MAJOR ASSEMBLY/UPGRADES	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
	AC CAPITAL EQUIPMENT >20K	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
	AD SOFTWARE>\$500K	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
	ACCT PROPERTY Total	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
IT SERVICES - ADP	11 - ACCOUNTABLE PROPERTY													IT Services Comments & Justification:	
	ACCOUNTABLE <\$20K :														
	AA COMPUTERS & PERIPHERALS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -		\$ -
	AB NETWORK EQUIPMENT	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -		\$ -
	AC COMMUNICATION EQUIPMENT	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -		\$ -
	AD UPGRADES	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -		\$ -
	AE LIFE-CYCLE REPLACEMENT	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -		\$ -
	ACCOUNTABLE >\$20K:														
	BA COMPUTERS & PERIPHERALS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -		\$ -
	BB NETWORK EQUIPMENT	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -		\$ -
	BC COMMUNICATION EQUIPMENT	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -		\$ -
	BD UPGRADES	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -		\$ -
	BE LIFE-CYCLE REPLACEMENT	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -		\$ -
	IT SERVICES Total	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -		\$ -
IT SERVICES - ADP	12 - NON ACCOUNTABLE PROPERTY - IT ONLY														IT Services - IT ONLY Comments & Justification:
	AA HARDWARE & PERIPHERALS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
	AC NETWORK EQUIPMENT	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
	AD COMMUNICATION ELECTRONICS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
	AE COMPUTING SERVICES	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
	IT SERVICES Total	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
FREIGHT & PACKING	13													Freight & Packing Comments & Justification:	
	AA FREIGHT & PACKING	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -		\$ -
	AB CBC PACKING & CRATING	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -		\$ -
	AC NZ BERTH TERM SHIPPING	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -		\$ -
	AD S.A. BERTH TERM SHIPPING	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -		\$ -
	AE CONTINENTAL COMAIR	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -		\$ -
	AF CONTINENTAL COMAIR RETRO	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -		\$ -
	AG CONUS SPECIAL HANDLING RETRO	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -		\$ -
	AH PENINSULA COMAIR	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -		\$ -
	AJ PENINSULA COMAIR RETRO	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -		\$ -
	FREIGHT & PACKING Total	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -		\$ -
SUBCONTRACTS	14													Subcontracts Comments & Justification:	
	AA SUBCONTRACTORS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -		\$ -
	AB MAINTENANCE CONTRACTS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -		\$ -
	AC SERVICE AGREEMENTS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -		\$ -
	AD ENGINEERING SERVICES	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -		\$ -
	AE IOTs	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
	SUBCONTRACTS Total	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	
SPECIAL PROJECT TRANSFER														Special Project Transfer Comments & Justification:	
	SPECIAL PROJECT TRANSFERS MISCELLANEOUS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -		\$ -
	SPECIAL PROJECT TRANSFERS MISCELLANEOUS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -		\$ -
WBS TOTAL		Redacted													

MANAGEMENT - PRIVATE INFORMATION

Comments and Justifications

ORGANIZATIONAL ELEMENT

SAS - MCMURDO BANDWIDTH EXPANSION PROJECT

WBS NUMBER

R-PS67-250G05AS1

Project Manager - 750VZXX Manages the project.

Network Engineer - 750NNXX Installs network equipment.

Senior Analyst - 750SZXX Incorporates business analysis to and documents test procedure, release to production, and project close-out.

The project funding is for both the sustaining completion of the FY05 project and the follow-on project engineering necessary for the FY07 implementation.

MANAGEMENT -- PRIVATE INFORMATION

RAYTHEON POLAR SERVICES
 CONTRACT STATUS REPORT
 FISCAL YEAR 2006 PROGRAM PLAN BUDGET

	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	FY TOTAL
--	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	-----	----------

R-PS67-250G11

SAS - IRIDIUM MULTIPLEX

LABOR	<i>Redacted</i>												
FRINGE	<i>Redacted</i>												
RECRUITING/HIRING	0	0	0	0	0	0	0	0	0	0	0	0	0
TRAINING/SKILL ENHANCE	0	0	0	0	0	0	0	0	0	0	0	0	0
TRAVEL	0	0	0	0	0	0	0	0	0	0	0	0	0
RENTS AND LEASES	0	0	0	0	0	0	0	0	0	0	0	0	0
COMMUNICATIONS	0	0	0	0	0	0	0	0	0	0	0	0	0
OTHER DIRECT COSTS	<i>Redacted</i>												
MATERIALS	0	0	0	0	0	0	0	0	0	0	0	0	0
ACCT PROPERTY	0	0	0	0	0	0	0	0	0	0	0	0	0
IT SERVICES - ADP	0	0	0	0	0	0	0	0	0	0	0	0	0
IT SERVICES - NON-ACCT	0	0	0	0	0	0	0	0	0	0	0	0	0
FREIGHT AND PACKING	0	0	0	0	0	0	0	0	0	0	0	0	0
SUBCONTRACTS	0	0	0	0	0	0	0	0	0	0	0	0	0
SUBTOTAL	<i>Redacted</i>												
SPECIAL PROJECT TRANSFERS	0	0	0	0	0	0	0	0	0	0	0	0	0
TOTAL	<i>Redacted</i>												

MANAGEMENT - PRIVATE INFORMATION


Comments and Justifications

ORGANIZATIONAL ELEMENT

SAS - IRIDIUM MULTIPLEX

WBS NUMBER

R-PS67-250G11



WBS Narrative:

This project will be implemented in two phases; 1) short term solution, 2) permanent solution. The short term solution will implement a 4 channel Iridium to PSTN solution that will operate 4 hours a day acting as a partial replacement for LES-9. The permanent solution will implement an Iridium Multi-Channel mobile-to-mobile solution utilizing 4 channels. The mobile-to-mobile solution offers unlimited airtime each month at the base cost of the SIM. The mobile to PSTN solution will incur additional costs as each modem exceeds the 500 minutes per month allotment. The NSF has agreed to fund 4 hours per day of airtime until the permanent solution can be implemented.

WBS Summary:

Existing R&D Iridium assets will be used for production for the 4-hour/day short-term solutions. The R&D equipment will be used to R&D the permanent solution during the remaining 20 hours/day. Once the permanent solution has been developed, production equipment (ODC's) for the Multi-Channel 24x7 solution will be procured. The permanent solution develops a supervisory microprocessor system that can supervise Iridium LBTs and detect when they become non-responsive and automatically recover them to a usable state. This will involve the design, fabrication, and production of the supervisory microprocessor system.

It is intended to develop a fully operational Iridium Multi-Channel system that will be operationally deployed by SPSM for a 24x7x365 for a network-to-network narrowband (9600bps) connection between the South Pole and Denver HQ.

The Iridium R&D system will be re-used to further Iridium development and knowledge for other Iridium based systems.

COST CATEGORY	ELEMENTS OF COST	Oct-05	Nov-05	Dec-05	Jan-06	Feb-06	Mar-06	Apr-06	May-06	Jun-06	Jul-06	Aug-06	Sep-06	TOTAL FY 2006
RECRUITING/HIRING	03													
AA	ADVERTISING	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AB	JOB FAIRS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AC	ORIENTATIONS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AD	INTERVIEW TRAVEL	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AE	RELOCATION	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
	<i>To be used by DSG only:</i>													
BA	MEDICAL/DENTAL EXAMS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
BB	PSYCH EXAMS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
BC	PSYCH TRAVEL	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
BD	SUNGLASSES	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
BE	PASSPORTS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
	RECRUITING/HIRING Total	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
	<i>Information provided by Training Database:</i>													
TRAINING/SKILL ENHANCEMENT	04													
AA	MANDATORY TRAINING (CONTRACTUAL)	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AB	MANDATORY CERTIFICATIONS (CONTRACT)	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AC	TRNG - NSF/RAYTHEON DIRECTED	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AD	PROJECT SPECIFIC TRAINING	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AE	TRNG - CERT/REGIST MAINTENANCE (CPE/CPU)	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AF	POLAR EDUCATION COURSES	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AG	EDUCATIONAL ASSISTANCE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AH	SKILL/CAREER ENHANCEMENT	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
	TRAINING/SKILL ENHANCEMENT Total	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
TRAVEL	05													
AA	AUTO RENTAL/TAXI/SHUTTLE/GAS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AB	AIRFARE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AC	HOTEL	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AD	PER DIEM/MEALS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AE	OTHER	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
	<i>To be used by DSG only:</i>													
BA	DEPLOY - CONTINENTAL AIRFARE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
BB	DEPLOY - CONTINENTAL TRAVEL FUNDS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
BC	DEPLOY - PENINSULA AIRFARE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
BD	DEPLOY - PENINSULA TRAVEL FUNDS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
CA	GRANTEE NON-DEPLOYING TRAVEL	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
CB	GRANTEE CONTINENTAL AIRFARE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
CC	GRANTEE PENINSULA AIRFARE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
DA	CONTINENTAL EXCESS BAGGAGE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
DB	PENINSULA EXCESS BAGGAGE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
DC	GRANTEE CONTINENTAL EXCESS BAGGAGE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
DD	GRANTEE PENINSULA EXCESS BAGGAGE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
	TRAVEL Total	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
RENTS & LEASES	06													
AA	BUILDING/WAREHOUSES	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AB	VESSELS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AC	OFFICE MACHINES/FURNITURE/EQUIP	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AD	ADPE/SOFTWARE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
	RENTS AND LEASES Total	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
COMMUNICATIONS	07													
AA	LONG DISTANCE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AB	CELL PHONES/PAGERS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AC	INTERNET	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AD	SATELLITE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AE	IRIDIUM	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AF	19.2K MCMURDO LINK	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AG	SCOTT BASE SATELLITE VOICE LINK	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AH	NSF OFFICE TELECOM	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AJ	INTERNET CONNECTION 128K	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AK	MISC.	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
	COMMUNICATIONS Total	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
OTHER DIRECT COSTS	08													
AA	INSURANCE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AB	REPRODUCTION OUTSIDE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AC	TEMPORARY SERVICES	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AD	OFFICE SUPPLIES	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
AE	MISC. (I.E. SUBSCRIPTIONS, REFERENCE MATL)	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
BA	CORPORATE ALLOCATIONS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
BB	BONUSES	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
BC	AWARDS	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
BD	MORALE	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -
	OTHER DIRECT COSTS Total	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -

Recruiting/Hiring Comments & Justification:

Training/Skill Enhancement Comments & Justification:

Travel Comments & Justification:
SEE TRAVEL PAGE
SEE TRAVEL PAGE
SEE TRAVEL PAGE
SEE TRAVEL PAGE

Rents and Leases Comments & Justification:

Communications Comments & Justification:

Other Direct Costs Comments & Justification:

DIVISION: INFORMATION TECHNOLOGY
WBS TITLE: SAS - IRIDIUM MULTIPLEX
WBS: R-PS67-250G11

COST CATEGORY		ELEMENTS OF COST		Oct-05	Nov-05	Dec-05	Jan-06	Feb-06	Mar-06	Apr-06	May-06	Jun-06	Jul-06	Aug-06	Sep-06	TOTAL FY 2006		
MATERIALS	09																Materials Comments & Justification:	
	AA	MATERIALS		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$		
	AB	EQUIPMENT E/R/R & FAILURE RETURN		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$		
	AC	SPARE PARTS		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$		
	AD	TOOLS		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$		
	AE	CONSUMABLES		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$		
	AF	SOFTWARE		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$		
	BA	SUBSISTENCE		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$		
	BB	ECW - SPECIAL CLOTHING		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$		
	BC	STATION STORE MERCHANDISE		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$		
	CA	SHIPPING		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$		
	DA	FUEL		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$		
		MATERIALS Total		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$		
ACCT PROPERTY	10																	Acct Property Comments & Justification:
	AA	ACCOUNTABLE PROPERTY <20K		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$		
	AB	COMPONENTS/MAJOR ASSEMBLY/UPGRADES		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$		
	AC	CAPITAL EQUIPMENT >20K		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$		
	AD	SOFTWARE>\$500K		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$		
		ACCT PROPERTY Total		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$		
IT SERVICES - ADP	11 - ACCOUNTABLE PROPERTY																IT Services Comments & Justification:	
ACCOUNTABLE <\$20K :																		
	AA	COMPUTERS & PERIPHERALS		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$		
	AB	NETWORK EQUIPMENT		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$		
	AC	COMMUNICATION EQUIPMENT		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$		
	AD	UPGRADES		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$		
	AE	LIFE-CYCLE REPLACEMENT		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$		
ACCOUNTABLE >\$20K:																		
	BA	COMPUTERS & PERIPHERALS		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$		
	BB	NETWORK EQUIPMENT		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$		
	BC	COMMUNICATION EQUIPMENT		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$		
	BD	UPGRADES		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$		
	BE	LIFE-CYCLE REPLACEMENT		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$		
		IT SERVICES Total		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$		
IT SERVICES - ADP	12 - NON ACCOUNTABLE PROPERTY - IT ONLY																IT Services - IT ONLY Comments & Justification:	
	AA	HARDWARE & PERIPHERALS		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$		
	AC	NETWORK EQUIPMENT		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$		
	AD	COMMUNICATION ELECTRONICS		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$		
	AE	COMPUTING SERVICES		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$		
		IT SERVICES Total		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$		
FREIGHT & PACKING	13																Freight & Packing Comments & Justification:	
	AA	FREIGHT & PACKING		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$		
	AB	CBC PACKING & CRATING		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$		
	AC	NZ BERTH TERM SHIPPING		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$		
	AD	S.A. BERTH TERM SHIPPING		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$		
	AE	CONTINENTAL COMAIR		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$		
	AF	CONTINENTAL COMAIR RETRO		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$		
	AG	CONUS SPECIAL HANDLING RETRO		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$		
	AH	PENINSULA COMAIR		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$		
	AJ	PENINSULA COMAIR RETRO		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$		
		FREIGHT & PACKING Total		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$		
SUBCONTRACTS	14																Subcontracts Comments & Justification:	
	AA	SUBCONTRACTORS		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$		
	AB	MAINTENANCE CONTRACTS		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$		
	AC	SERVICE AGREEMENTS		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$		
	AD	ENGINEERING SERVICES		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$		
	AE	IOTs		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$		
		SUBCONTRACTS Total		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$		
SPECIAL PROJECT TRANSFER																	Special Project Transfer Comments & Justification:	
	SPECIAL PROJECT	TRANSFERS MISCELLANEOUS		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$		
	SPECIAL PROJECT	TRANSFERS MISCELLANEOUS		\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$		
				\$	-	\$	-	\$	-	\$	-	\$	-	\$	-	\$		
WBS TOTAL				\$													Redacted	

MANAGEMENT - PRIVATE INFORMATION

Comments and Justifications

ORGANIZATIONAL ELEMENT

SAS - IRIDIUM MULTIPLEX

WBS NUMBER

R-PS67-250G11

750VPXX - The Sr. Project Manager manages the project and provides technical expertise. The Project Manager will not deploy in support of this project - he will manage the project from DHQ.

750EJXX - The Project Engineer provides technical support for installation, troubleshooting, testing, and as-built documentation. This individual will deploy to South Pole for installation.