

II. Expedition Dates

*Section II of the Modifications of Activities Planned for 1998-99
lists the actual dates of significant events occurring
during this time period.*

Significant Dates of Expeditions

Date	Activity
26 Mar 98	LMG98-3 and LMG98-3A Passengers transport and station support
08 Apr 98	Maintenance Period begins for R/V NBP, Lyttelton, New Zealand
01 May 98	NBP98-3 support of Ross Sea studies
09 May 98	LMG98-4 and LMG98-5 passenger transport to Palmer Station
25 Jun 98	NBP98-4 transit to Punta Arenas to pickup Haz/Rad waste
25 Jul 98	NBP98-5 Vessel off loads Haz/Rad waste and begins maintenance port call in Seattle, WA
28 Jul 98	LMG98-6 and LMG98-7 Maintenance Dry Dock period, Talcahuano
22 Aug 98	First flight of Winfly
10 Sep 98	LMG98-8 and LMG98-9 Station Support and COPA opening
14 Sep 98	Palmer Station opens
20 Sep 98	NBP98-6 Pacific Ocean transit, ARVOC, multi-beam sea trials
03 Oct 98	McMurdo Station opens for Mainbody
04 Oct 98	First C-5 mission to McMurdo of the season (1 of 5)
04 Oct 98	Marble Point opens
12 Oct 98	LMG98-9 Neale/Mopper cruise and support of Palmer Station
27 Oct 98	Siple Dome opens
13 Oct 98	109th AW arrives at McMurdo (1 st Aircraft of 4)
28 Oct 98	South Pole opens (Winfly)
29 Oct 98	Downstream B opens
02 Nov 98	NBP98-7 Third installment of multi-disciplinary project (Dunbar) in the Ross Sea

Date	Activity
24 Nov 98	LMG98-10 Island Hoppers, vessel supported field studies
01 Dec 98	Fueling operations at Vostok Station
01 Dec 98	Vostok Station opens
12 Dec 98	Move runway from sea ice to Williams field skiway.
26 Dec 98	NBP99-1 Studies of sea-ice communities in the Ross Sea
06 Jan 99	LMG99-1 LTER cruise Bellingshausen Sea
06 Jan 99	Downstream B closes
22 Jan 99	M/T LAWRENCE H. GIANELLA departs McMurdo
25 Jan 99	Marble Point refueling operations
29 Jan 99	Vostok Station closes
03 Feb 99	Siple Dome closes
05 Feb.99	Marble Point closes
05 Feb 99	M/V GREENWAVE arrives at McMurdo
11 Feb 99	M/V GREENWAVE departs McMurdo
12 Feb 99	NBP99-2 Transit begins to Punta Arenas and study in the timing of ice sheet grounding and retreat (Anderson)
17 Feb 99	South Pole Station closes
22 Feb 99	109th AW departs McMurdo
22 Feb 99	McMurdo Station closes via LC130
22 Feb 99	Final LC-130 turnaround at McMurdo
22 Feb 99	LMG99-2 Deception Island time-series study and mapping
21 Mar 99	LMG99-3 Weddell Sea, King George Island – support of Sidell/Detrich and Anderson