

AIMS Update

- **McMurdo Station site assessments done and proceeding with core facility design**
 - Warehousing & storage consultants
 - LIDAR survey
 - Geotechnical work
- **Research community virtual review of 15% design in May (40+ reviewers discussed previously with the subcommittee)**
- **Targeting spring of 2017 for PDR**
- **Future.usap.gov website**



Changes Based on Feedback


- **Single vehicle maintenance facility**
- **Field support center layout – better consolidation to support workflow**
- **Sea ice support facility (future) for Crary and dive activities**



AIMS Update



LIDAR Survey of McMurdo Station for hyper-accurate as-built layout



Geotechnical drilling team doing bore hole assessments of potential building sites



AIMS Team Marking out building corners at McMurdo for scale and potential conflicts with built environment

