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II.  Expedition Dates

Section II of the Modifications of Activities Planned for 2003-2004 lists the actual dates of significant events occurring during this time period.

Significant Dates of Expeditions

	Date
	Activity

	05 Apr 03
	LMG03-04

	10 May 03
	LMG03-04A

	16 June 03
	LMG03-05

	16 Aug 03
	LMG03-05A

	21 Aug 03
	First flight to McMurdo Station for Winfly operations 

	22 Aug 03
	NBP03-04C

	07 Sep 03
	LMG Maintenance open period for maintenance

	14 Sep 03
	NBP03-04C

	22 Sep 03
	LMG03-06

	28 Sep 03
	Palmer Station annual relief

	30 Sep 03
	First C-141 mission to McMurdo Station during Ice Runway period
    McMurdo Station commenced summer operations (1 of 19)

	05 Oct 03
	Marble Point opens

	01 Oct 03
	First C-17 mission of the season to McMurdo Station (1 of 12)

	09 Oct 03
	NBP03-04D

	10 Oct 03
	LMG03-07 (Palmer Station Shuttle)

	14 Oct 03
	Pieter J. Lenie Field Station  (Copacabana) opens

	14 Oct 03
	Odell Glacier Camp Opens

	14 Oct 03
	Lake Hoare Camp opens

	16 Oct 03
	Lake Bonney Camp opens

	17 Oct 03
	F6 Camp opens

	18 Oct 03
	Lake Fryxell Camp opens

	22 Oct 03
	Three (3) 109th AW LC-130’s arrive McMurdo Station to start 
   on-continent missions

	23 Oct 03
	LMG03-07A

	02 Nov 03
	One additional LC-130 aircraft arrive McMurdo Station

	27 Oct 03
	NBP03-05

	28 Oct 03
	South Pole Station begins summer operations

	31 Oct 03
	Beardmore Camp opens

	03 Nov 03
	Siple Dome Camp Opens

	07 Nov 03
	LMG03-08

	11 Nov 03
	Cape Sherriff field camp opens 

	13 Nov 03
	Byrd Camp Opens

	17 Nov 03
	C-130 flights to McMurdo Station, operated by the Royal New Zealand 
   Air Force, commenced (1 of 15)

	23 Nov 03
	NBP off hire for main engine repairs

	23 Nov 03
	LMG03-09

	14 Dec 03
	Moody camp opens

	18 Dec 03
	NBP03-05A

	27 Dec 03
	Transfer flight operations from Sea Ice Runway to Williams field Skiway    and Pegasus Blue Ice Runway

	26 Dec 03
	Megadunes Camp opens

	03 Jan 04
	First C-141 mission to McMurdo Station for redeployment (1 of 22)

	05 Jan 04
	NBP03-06

	26 Jan 04
	Beardmore Glacier camp closes

	19 Jan 04
	NBP04-01

	27 Jan 04
	Megadunes Camp closes

	28 Jan 04
	Lake Bonney Camp closes

	30 Jan 04
	Moody Camp closes

	30 Jan 04
	Lake Fryxell Camp closes

	05 Feb 04
	F6 Camp closes

	05 Feb 04
	Lake Hoare Camp closes

	04 Feb 04
	Odell Glacier camp closes

	04 Feb 04
	Byrd camp closes

	04 Feb 04
	Siple Dome Camp closes

	08 Feb 04
	Marble Point closes

	05 Feb 04
	M/V American Tern arrives at McMurdo Station ice pier, cargo offload   operation commence

	12 Feb 04
	LMG04-01, LMG04-02

	15 Feb 04
	Winter operations commence at South Pole Station

	12 Feb 04
	M/V American Tern Departs McMurdo Station ice pier, cargo 
   operations completed

	18 Feb 04
	109th AW departs McMurdo Station

	23 Feb 04
	NBP04-02

	23 Feb 04
	Final C-141 turnaround mission at McMurdo Station

	07 Mar 04
	Cape Shirreff Field Station closes

	08 Mar 04
	Pieter J. Lenie Field Station  (Copacabana) Closed

	23 Mar 04
	McMurdo Station commences winter-over operations

	28 Mar 04
	LMG04-03


Note: LMG = R/V Laurence M. Gould
NBP = R/V Nathaniel B. Palmer
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